GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR& RD Dept., - Vizianagaram District– PMGSY Phase X - Package No. AP-20 XA 09 - Road from Deruwada road @ 7/0 Km to Jarna - Extension of Agreement Time up to 31-10-2018 for a period of (365) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 75 Dated: 01-02-2018.

Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. GO.Rt.No.871, PR&RD (Progs.II) Dept., dt:19.10.2016.
3. From the E-in-C., PR., Lr.No.W2/DEE-I/AP 20 XA 09/Jarna/ VZNM, dt.21.11.2017.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, in his letter 3rd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31-10-2018 for a period of 365 days in respect of work "Road from Deruwada road @ 7/0 Km to Jarna of Vizianagaram District" under PMGSY Phase X. The Extension of Agreement Time granted above is final and no further EOAT will be granted.

2. The Engineer-in-Chief, Panchayat Raj, Vijayawada shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Vijayawada, Andhra Pradesh.
The Superintendent Engineer, Panchayat Raj, Vizianagaram District.
Copy to:
The OSD to Minister (PR,RD,ITE&C)
The PS to Prl.Secy., (PR&RD).
Sf/SCs.

// FORWARDED:: BY ORDER //

SECTION OFFICER